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1 EM Bechtel National Inc. 01-D-416 Waste Treatment and Immobilization 
Plant (WTP) 5,781,000,000$   12,263,000,000$ R 1.00 1.00

2 EM Parsons Government Services 
Inc. 05-D-405 Salt Waste Processing Facility (SWPF) 900,000,000$      2,322,000,000$   G 1.01 1.01

3 EM CH2M Hill Plateau Remediation 
Company 15-D-401 KW Basin Sludge Removal Project 308,273,000$      308,273,000$      R NR NR

4 EM University of California-LBNL CBC-LBNL-0040.C1 Old Town Demolition Project, Phase 1 
Project 30,974,063$        30,974,063$        G 1.55 0.66

5 EM CH2M Hill – B&W West Valley, 
LLC OH-WV-0040.C2 West Valley D&D 385,000,000$      385,000,000$      R NR NR

6 EM URS / CH2M Hill Oak Ridge, 
LLC OR-0040.C5 K-31 Facility Demolition 61,917,000$        61,917,000$        G 1.03 1.36

7 EM CH2M Hill Plateau Remediation 
Company RL-0011.C1

Plutonium Finishing Plant (PFP) 
Decontamination and Dismantlement - 
ARRA Base

330,200,000$      330,200,000$      R 0.95 0.99

8 EM Washington Closure Hanford, 
LLC RL-0041.C1 Nuclear Facility D&D - River Corridor 

Closure Project 2,251,500,000$   2,251,500,000$   R 1.06 0.95

9 EM Savannah River Remediation, 
LLC SR-0014C.C3.3 Saltstone Disposal Unit #6 (SDU6) 143,166,420$      143,166,420$      G 1.00 0.87

10 EM URS Energy & Construction, 
Inc. VL-SPRU-0040.C1 Nuclear Facility D&D - Separations 

Process Research Unit 78,600,000$        78,600,000$        R 1.01 0.99
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11 EM URS Energy & Construction, 
Inc. VL-SPRU-0040.C2 Building G2 & H2 D&D 37,000,000$        37,000,000$        R NR NR

12 EM Savannah River Nuclear 
Solutions, LLC D-Area Ash Project 185,000,000$      185,000,000$      R NR NR

13 NA Consolidated Nuclear Security, 
LLC 06-D-141-2 Uranium Processing Facility Site 

Infrastructure and Services 78,500,000$        78,500,000$        G NR NR

14 NA Los Alamos National Security, 
LLC 07-D-220-03

Radioactive Liquid Waste Treatment 
Facility Upgrade Project Low Level 
Waste (RLWTFUP – LLW) Subproject

82,694,000$        82,694,000$        G 1.08 0.85

15 NA Consolidated Nuclear Security, 
LLC 08-D-802 High Explosive Pressing Facility (HEPF) 80,578,000$        145,297,000$      G 1.00 0.98

16 NA Los Alamos National Security, 
LLC 11-D-801C TA-55 Infrastructure Reinvestment, 

Phase II, Phase C 92,696,000$        92,696,000$        Y 1.01 1.00

17 NA Los Alamos National Security, 
LLC 12-D-301-02 TRU Waste Facility, Phase B, Staging 

and Characterization Facility 99,165,000$        99,254,000$        G 0.98 0.85

18 NA Savannah River Nuclear 
Solutions, LLC 99-D-141-02 Waste Solidification Building (WSB) 344,455,000$      414,150,000$      Y 0.96 0.99

19 NA CB&I ARVEA MOX Services, 
LLC 99-D-143 Mixed Oxide Fuel Fabrication Facility 

(MOX) 4,814,329,000$   4,857,129,000$   R 1.00 0.99

20 NA UChicago Argonne, LLC OPS-12-NNSA-DCS
Dynamic Compression Sector (DCS) at 
the Advanced Photon Source (ANL-
APS)

24,800,000$        24,800,000$        G 0.96 0.97
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21 NE Battelle Energy Alliance, LLC 13-D-905 Remote-Handled Low-Level Waste 
Disposal 77,576,000$        77,576,000$        G 1.01 0.97

22 SC Jefferson Science Associates, 
LLC 06-SC-01 12 GeV Continuous Electron Beam 

Accelerator Facility (CEBAF) Upgrade 310,000,000$      338,000,000$      G 0.97 1.00

23 SC Brookhaven Science 
Associates, LLC 07-SC-06 National Synchrotron Light Source-II 

(NSLS-II) 912,000,000$      912,000,000$      G 0.96 1.00

24 SC Stanford University 10-SC-70 Research Support Building (RSB) & 
Infrastructure Modernization Project 97,400,000$        97,400,000$        G 1.00 1.00

25 SC Brookhaven Science 
Associates, LLC 11-SC-30YD LHC ATLAS Detector Upgrade 33,250,000$        33,250,000$        G 1.01 0.97

26 SC Fermi Research Alliance, LLC 11-SC-41 Muon to Electron Conversion 
Experiment (Mu2e) 273,677,000$      273,677,000$      G NR NR

27 SC Stanford University 12-SC-70 Science and User Support Building 
(SUSB) 65,000,000$        65,000,000$        G 1.00 0.93

28 SC Fermi Research Alliance, LLC 13-SC-70 Utilities Upgrade (UU) 36,000,000$        36,000,000$        G NR NR

29 SC Jefferson Science Associates, 
LLC 13-SC-71 Utility Infrastructure Modernization 

(UIM) 29,900,000$        29,900,000$        G 1.03 1.06

30 SC Battelle Memorial Institute MIE-21-XB U.S. Belle II 15,000,000$        15,000,000$        G NA NA
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31 SC Princeton University MIE-NSTX-U National Spherical Torus Experiment 
(NSTX) Upgrade 94,276,000$        94,276,000$        G 0.96 0.98

32 SC Brookhaven Science 
Associates, LLC NEXT NSLS II Experimental Tools (NEXT) 90,000,000$        90,000,000$        G 1.02 0.96

33 SC University of California-LBNL NRP-1 NERSC Relocation Project 19,980,000$        19,980,000$        G NA NA

34 SC Stanford University SC-25-11-LSST LSST Camera 168,000,000$      168,000,000$      G 1.02 0.96

35 SC Fermi Research Alliance, LLC SC-30YB LHC CMS Detector Upgrade 33,217,000$        33,217,000$        G 1.04 0.99

36 SC Battelle Memorial Institute SC-BER-2010-
1035070

High Resolution and Mass Accuracy 
Capability Development Project 17,500,000$        17,500,000$        Y NA NA

Monthly Overall 
Assessment

Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

Project is expected to meet its Performance Baseline cost, schedule, and scope.

.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance

NA Not Applicable  I.E. Project cost under $20,000,000 or firm fixed price.

NR Not Reported
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